= Anken y

city of

Project Title:

Change Order Form

SW Goodwin Street Utility Improvements and Paving

Conftractor: Halbrook Excavating, Inc.

Address: 4807 SE Rio Ct. Ankeny, lowa 50021

Finance Budget Code: 50% 610.3610.4450 Finance Project Code: 50% 610.4450
Vendor Project or Invoice #: 50% 650.3650.4452 PO # 50% 650.4452
Original Contract Date: June 15, 2009 Vendor # 231

Change Order Number:

Change Order Date:

Purpose of Change Order:

4

September 20, 2010

(1) Excavated material for installing the sanitary sewer on the south half of SW Goodwin Street was unsuitable for backfilling
the trench. Negotiated a price with Halbrook Excavating to haul off the unsuitable material and haul in suitable material for
backfilling purposes. (2,3,4,5) Increase in quantity during construction, with ltems 3 and 4 the result of extending the water
main on SW Lynn Drive one block further west in June/July of 2009 due to a conflict with the new storm sewer pipe.

Details of Change Order:

ITEM DESCRIPTION UNITS [QUANTITY CHANGE| UNIT PRICE |EXTENDED PRICE
1 |Haul Off Unsuitable Material, & Haul In Suitable LD 15 $ 140.00 | $ 2,100.00
2 |Sanitary Sewer Service, 4" PVC LF 500 $ 42.00 1% 21,000.00
3 |Water Main, 8", PVC LF 441 $ 30.00 [ $ 13,230.00
4 |[Gate Valve, 8" EA 5 $ 950.00 | $  4,750.00
5 |Driveway, PCC, 8" SY 500 $ 28.05|% 14,025.00
6 $ -
7 $ -
8 $ -
9 $ -
10 $ .
Change Order Number 4 makes the following adjustments to the contract:| $ 55,105.00
Contractor Accepted: Halbrook Excavating, Inc. Record of Change Orders
it Date Amount
By: Original Contract amount $811,832.21
1 September 8, 2009 $1,963.50
Date: 2 November 16, 2009 $4,750.00
3 July 19, 2010 $13,783.40
4| September 20, 2010 $55,105.00
Engineer Approved: City of Ankeny 5
6
By: 7
8
Date: 9
10
11
Owner Accepted: City of Ankeny 12
13
By: Title: 14
15
Date: 16
17
18
Attest for Owner: 19
20
By: Title: Revised Confract amount $887,434.11

Date:




